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PROGRAM MILESTONES FOR COMPLETION OF QUAL IFICATION TEST UNIT,
S/N {1, AND FIRST FLIGHT UNIT S/N 12 BASED ON 22 NOVEMBER DELIVERY,
DEVELOPMENT AND ENGINEERING LAYOUT COMPLETE § JUNE, DESIGN AND
 DRAFTING ESSENT IALLY COMPLETE 3 SEFTEMEER WITH SUSTAINED DESIGN AND
 DRAFT ING CONT INUING TO 4 JANUARY, FAERICATION AND PROCUREMENT COMPLETE

. FOR ALL unrrs 1 FEBRUARY, | S
s | WIRROR DRIVE ASSEMBLY DESIGN COMPLETE 1 MAY, LENS DRIVE ASSEMELY

DESIGN COMPLETE § MAY, LENS COMPLETE FOR S/N 11, FILM TRANSPORT
DESIGN COMPLETE BY 12 MAY, CASSETTE DESIGN COMPLETE § MAY,
 ELECTRONIC ASSEMELIES DESIGN COMPLETE BY 15 JUNE, STRUCTURE ASSEMELY
DESIGN COMPLETE BY 1 JUNE, |

FOR BOTH UNITS SUB-ASSEMELY START AND COMPLETE AS FOLLOWS$
7

6’
anon DRIVE 15 AW 15 SEPT "o g ’
i
LENS’ muvz 9 JULY 15 sEP'rW ,;“f i, w\"
7; --"“ g,
LENS FOR S/N 11 COMPLETE AND NOW AT WPAFB%r, .7 7., 7 5, 25
. \%3 ‘&
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LENS FOR S/N 12 COMPLETE BY 1 SEPT

FILM TRANSPORT 11 AUG 12 ocr

CASSETTE 3 JWY 25 AUG

ELECTRONICS 5 JILY 15 SEPT

STRUCTURE 16 JWY 8 SEPT

. FINAL ASSEMELY AND TEST START 17 SEPT COMPLETE 7 NOV,
duax,xr:ca-rxom TEST S/N 11 START § NOy COMPLETE 3 JANUARY, ACCEPTANCE
TEST S/N 12 START & NOV COMPLETE 21 NOV = READY FOR SHIPMENT 22 NOV,
PRESENT PROGRESS TO MEET THESE MILESTONS INDICATES A READY FOR
SHIPMENT DATE OF 22 DEC DIE TO SLIPPAGE IN AGREEMENT ON MECHANICAL,

_ ELECTRICAL, AND THERMAL INTERFACES, RECOVERY IS PLANNED AND GOOD

Pann®

POSSIBILITY TO MEET 22 NOV DATE IF INTERFACES AND SPECIFICAT IONS CAN BE
SETTLED DURING 3-4 MAY SE MEETING. -
| o END OF MSG

SECRET

Approved For Release 2004/08/31 : CIA-RDP66B00728R000300100045-7



